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YEARLY TIMELINE

APR | MAY | JUN | JUL | AUG SEP A OCT NOV  DEC | JAN | FEB A MAR APR

Grant Application Due

S DNR finishes reviewing

applications

Applicants notified of project
award status

Applicants and partners
develop and finalize
Watershed Management Plan

Approved applications
submitted to EPA for approval

EPA approves applications
EPA awards funding to DNR
DNR Environmental Protection
Commission approves project
contracts

Funds available to approved
projects

5 wilh vouwn.
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